

PROJECT TITLE

Group36

Project lea

Project Start Da 2021/9/14

Scrolling Increment

Legend:

On track

Low risk

Med risk

High risk

Unassigned

Sooby Defiko Sammy Tonya

Milestone description	Category	Assigned to	Progress	Start	Days
Iteration 01					
Iteration planning and meeting	Goal	Tonya	<div><div></div></div> 25%	2021/9/14	1
Complete stakeholder register	High Risk	Jessica	<div><div></div></div> 100%	2021/9/15	5
Design persona	Low Risk	Defiko	<div><div></div></div> 50%	2021/9/20	8
Review and test persona	Med Risk	Sooby	<div><div></div></div> 75%	2021/9/24	4
Milestone 01	Milestone	Defiko	<div><div></div></div> 10%	2021/9/28	3
Complete progress report	On Track	Tonya	<div><div></div></div> 100%	2021/10/1	1

TITLE


Task 1	High Risk	<div><div></div></div> 60%	13
Task 2	On Track	<div><div></div></div> 50%	9
Task 3	Low Risk	<div><div></div></div> 33%	11
Task 4	Milestone		1
Task 5			24

TITLE

Task 1	On Track	4
Task 2	Med Risk	14
Task 3	On Track	6
Task 4	Goal	3
Task 5	Low Risk	19

TITLE

Task 1	15	
Task 2	5	
Task 3	Milestone	1
Task 4		
Task 5		



Project Start Da 2021/9/14

Scrolling Increm 0

Milestone description	Category	Assigned to	Progress	Start	Days
-----------------------	----------	-------------	----------	-------	------

to add more data,
Insert new rows ABOVE

September														October																															November										
14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M